RED ROCK REMODEL
CONSTRUCTION SCHEDULE

This is a rough approximation of the drawing
provided by Tiffany Construction.

August 14 - October 30

Area 1 - Apple Road: Utility undergrounding,
concrete, asphalt & stamped concrete
sidewalk
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July 3 - August 25
Area 2: Concrete, asphalt
& retaining walls

May 1- June 30
Area 3: Underground drainage, concrete
& asphalt
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August 14 - October 30
Area 1: Concrete, asphalt, retaining
walls, fire hydrants, utility undergrounding
& stamped concrete crosswalk

June 5 - July 28

Area 3 & 7 - Mid-block: Fire hydrant installation,
concrete, stamped concrete & electrical
undergrounding

July 3 - July 21

Area 6: Asphalt replacement on 89A

Construction Schedule
May 2006 through October 2006

* Timeframes between May & October are
approximate & may change by 2-3 weeks.

* Light pole & landscaping work will occur
throughout the project, May to October,

May 1 - August 11

Area 6: Underground drainage,
concrete asphalt & new bus stop

in all areas.
* Seal coat of asphalt & striping on HWY 89A
anticipated in late October.
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The City of Sedona makes no warranties, expressed or
implied, with respect to the information shown on this map.




